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Monument Historical Background

 By mid‐19th, century Newton’s municipal burying grounds were 
reaching capacity. As a consequence, the Newton Cemetery was 
founded 1855 as non‐denominational cemetery

 In 1857, in an effort to help support the cemetery the Town of 
Newton purchased 60 disparate plots

 In 1861, the Civil War begins, numerous Newton residents enlist, 
many in Co. K of the 32nd Massachusetts regiment

 In 1861‐62, 24 Newton soldier's died with many more in 1863 
including 5 at the Battle of Gettysburg

 On August 7, 1863, the Town grants a citizen committee the 
authority to fundraise and erect a monument in Newton Cemetery



Monument Historical Background Continued

 The Monument project became a cause celebre in Newton, prompting 
over 1200 donors to contribute funds, and over 1100 public school 
children to contribute a dime each to the cause

 Chester Mitchell of the Mitchell Granite Company in Quincy was 
selected to design and construct the monument 

 On February 12, 1864, the Town exchanged the 60 plots for one Town‐
owned parcel for the monument site

 The Soldiers’ Monument was dedicated on July 23, 1864, in a 
ceremony marked by songs, poems, speeches, and sermons. Rev. S.F. 
Smith, composer of the song “My Country Tis of Thee” wrote a poem 
and a song for the occasion



Monument Historic Images



Monument Historic Images Continued



Monument Preservation Concerns

 Erosion and freeze/thaw have pushed the entablature away from the 
hillside and broken and cracked sections of stone, pushing different 
sections into or away from each other

 The iron pins holding sections together are rusting and may have 
expanded to the point where they crack the stone

 The Newton Cemetery removed the canon and top of the entablature 
to prevent their falling, but the monument still leans substantially

 The Newton Cemetery has also temporarily braced the structure, but 
as time goes on more and more pressure is exerted on it

 If not restored, the monument will continue to degrade and presents 
a safety hazard to anyone who visits it
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Monument Restoration Plan

 Disassemble the monument and remove the iron pins 

 Excavate the area around the monument and remove the dry‐laid 
stone retaining wall at the rear

 Construct a new retaining wall and drainage to secure the monument 
and prevent erosion

 Have stone conservator clean the monument to remove biological 
growth, as well as use adhesive and non‐iron pins to repair cracks and 
broken pieces

 Reassemble the monument and secure it to the new retaining wall



Monument Restoration Budgets

 Three timelines options A, B, and C.

 Option A $134,000, involves having the design and construction 
budgets approved together to save time and avoid winter damage.  A 
is the recommended option

 Option B $154, 000, involves having the design and construction 
budgets approved separately and assumes the monument will survive 
another winter intact.  B is not recommended due to the potential for 
further damage to the monument and as a safety hazard to visitors

 Option C $166,000 involves a three‐phase approach having the 
deconstruction, design, and construction budgets approved separately 
to avoid winter damage.  C is not recommended due to the possibility 
of not being completed on time and is the most expensive option



Timeline and Budget A: $134,000

Steps (for a project) or 
Projects (for a multi‐project program) Assistance Required  Start Finish Cost

(fundraising, permits, etc.) season/ 
year

season/ 
year estimate

1  Public hearing and CPC vote on 
design and construction funds

Collaboration of Engineering 
and Planning staff 

April, 2012 April, 2012 $0

2 Board referral, Board committee
meetings and Board vote

Collaboration of Engineering 
and Planning staff

May, 2012 June, 2012 $1,000

3 Funds available and selection of 
restoration design contractor by 
Planning and Engineering

Collaboration of Engineering 
and Planning staff

June, 2012 July, 2012 $1,000

4 Design contractor completes 
restoration plans

Collaboration of Engineering 
and Planning staff

July, 2012 August, 
2012

$12,000

5 Bidding of restoration work Collaboration of Engineering 
and Planning staff 

August, 
2012

September, 
2012

$0

6 Completion of restoration Collaboration of Engineering 
and Planning staff

October, 
2012

November, 
2012

$120,000



Timeline and Budget B: $154,000
Steps (for a project) or 

Projects (for a multi‐project program) Assistance Required  Start Finish Cost

(fundraising, permits, etc.) season/ 
year

season/ 
year estimate

1 Phase I Public hearing and CPC vote on 
design funds

Collaboration of Engineering 
and Planning staff 

April, 2012 April, 2012 $0

2 Board referral, Board committee
meetings and Board vote

Collaboration of Engineering 
and Planning staff

May, 2012 June, 2012 $1,000

3 Funds available and selection of 
restoration design contractor by Planning 
and Engineering

Collaboration of Engineering 
and Planning staff

June, 2012 July, 2012 $1,000

4 Designer completes restoration plans  Collaboration of Engineering 
and Planning staff

August, 
2012

September, 
2012

$12,000

5 Phase II Public hearing and CPC vote on
construction funds

Collaboration of Engineering 
and Planning staff

October, 
2012

November, 
2012

$0

6 Board referral, Board committee
meetings, Board vote, and funds available

Collaboration of Engineering 
and Planning staff

November
, 2012

January, 
2013

$0

7 Assume monument survives winter
without intervention

Collaboration of Engineering 
and Planning staff

December, 
2012

March, 
2013

$0

8 Bidding of restoration contract and
selection of contractor

Collaboration of Engineering 
and Planning staff

March, 
2013

April, 2013 $0

10 Restoration complete Collaboration of Engineering 
and Planning staff

May, 2013 June, 2013 $140,000



Timeline and Budget C: $166,000
Steps (for a project) or 

Projects (for a multi‐project program) Assistance Required  Start Finish Cost

(fundraising, permits, etc.) season/ 
year

season/ 
year estimate

1 Phase I Public hearing and CPC vote on 
deconstruction and storage funds

Collaboration of Engineering 
and Planning staff 

April, 2012 April, 2012 $0

2 Board referral, Board committee meetings
and Board vote

Collaboration of Engineering 
and Planning staff

May, 2012 June, 2012 $1,000

3 Funds available and selection of 
deconstruction scope of work contractor by 
Planning and Engineering

Collaboration of Engineering 
and Planning staff

June, 2012 August, 
2012

$1,000

4 Bidding of deconstruction and storage 
contractor 

Collaboration of Engineering 
and Planning staff

August, 
2012

September, 
2012

$0

5 Deconstruction and storage of monument for
winter complete

Collaboration of Engineering 
and Planning staff

September, 
2012

October, 
2012

$24,000

6 Phase II CPC meetings and Board meetings
on design funds

Collaboration of Engineering 
and Planning staff

January, 
2013

April, 2013 $0

7 Select design contractor and creation of
restoration plans

Collaboration of Engineering 
and Planning staff

May, 2013 June, 2013 $15,000

8 Phase III CPC meetings and Board meetings
on construction funds

Collaboration of Engineering 
and Planning staff

July, 2013 October, 
2013

$0

9 Bid and select restoration contractor Collaboration of Engineering 
and Planning staff

March, 
2014

April, 2014 $0

10 Restoration complete Collaboration of Engineering 
and Planning staff

May, 2014 June, 2014 $125,000


